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Changes to 2006 Downtime Schedule

DSS-15 ADCR may be moved depending on the STA/B Launch date between 
Oct 19 - 26
DSS-45 Antenna Controller and DLM-NIB will be moved to a later date 
depending on STA/B Launch date

Changes to 2007 Downtime Schedule
DSS-45 Antenna Controller and DLM-NIB possibly moved to late 2007and 
added to the ADCR task and extended, depending on the actual STA/B launch 
date

Changes to 2008 Downtime Schedule
There are no outstanding downtime requests for 2008

Changes to 2009 Downtime Schedule
There are no outstanding downtime requests for 2009

All previous downtime proposals have been agreed to by all DSN 
Missions/Users through the INCF/RAR, JURAP or Mid-Range Scheduling 
Process
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Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 16 Extended Downtime 01/30/2006 16:00 12/31/2009 23:59 1432 05 - 53 030 365 
DSS 63 Antenna Controller Replacement 05/22/2006 00:00 12/31/2006 23:59 223 21 - 52 142 365
DSS 15 USC Acceptance Testing - NIB 09/04/2006 16:00 09/05/2006 16:00 1 36 - 36 247 247 
DSS 15 Antenna Drive Cabinet Refurbishment 09/18/2006 00:00 10/12/2006 23:59 35 38 - 42 261 295
DSS 26 USC Acceptance Testing 10/14/2006 00:00 10/15/2006 23:59 2 41 - 41 287 288 
DSS 45 Antenna Controller Replacement 10/18/2006 00:00 12/17/2006 23:59 63 41 - 50 291 351
DSS 14 USC Acceptance Testing 10/19/2006 00:00 10/21/2006 23:59 3 42 - 42 292 294 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 43 Regrout and Painting 02/01/2007 00:00 02/11/2007 23:59 10 05 - 06 032 041 
DSS 43 20 kW S-Band Transmitter - NIB 02/01/2007 00:00 02/04/2007 23:59 4 05 - 05 032 035 
DSS 65 Antenna Drive Cabinet Refurbishment 02/26/2007 00:00 04/29/2007 23:59 63 09 - 17 057 119 
DSS 65 S-Band 200W U/L Install - NIB 02/26/2007 00:00 04/29/2007 23:59 63 09 - 17 057 119 
DSS 65 DLM - NIB 04/02/2007 00:00 04/29/2007 23:59 28 14 - 17 092 119 
DSS 66 Hydraulics Task 04/30/2007 00:00 05/08/2007 23:59 9 18 - 19 120 128 
DSS 63 Hydrostatic Bearing Replacement 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259 
DSS 63 DLM - NIB 06/12/2007 00:00 07/08/2007 23:59 27 24 - 27 163 189 
DSS 45 DLM - NIB 06/12/2007 00:00 07/08/2007 23:59 27 24 - 27 163 189 
DSS 46 Hydraulics Task 07/02/2007 00:00 07/10/2007 23:59 9 27 - 28 183 191 
DSS 45 Antenna Drive Cabinet Refurbishment 08/27/2007 00:00 09/30/2007 23:59 35 35 - 39 239 273 
DSS 45 S-Band 200W U/L Install - NIB 08/27/2007 00:00 09/30/2007 23:59 35 35 - 39 239 273 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 54 X/X-Ka Band Install 02/18/2008 00:00 04/13/2008 23:59 56 08 - 15 049 104 
DSS 54 NIB - AZ Track Refurbishment 02/18/2008 00:00 04/13/2008 23:59 56 08 - 15 049 104 
DSS 54 NIB - AZ Data Gear Replacement 02/18/2008 00:00 04/13/2008 23:59 56 08 - 15 049 104 
DSS 54 NIB - Q-Band Installation 02/18/2008 00:00 04/13/2008 23:59 56 08 - 15 049 104 
DSS 15 Life Extension 03/03/2008 00:00 05/11/2008 23:59 70 10 - 19 063 132 
DSS 43 Life Extension 09/29/2008 00:00 03/29/2009 23:59 182 40 - 13 273 088 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 63 Life Extension 03/30/2009 00:00 09/27/2009 23:59 182 14 - 39 089 270 
DSS 14 Life Extension 09/28/2009 00:00 03/28/2010 23:59 182 40 - 12 271 087 

DSN Antenna Downtime Report

2006

2009

2008

2007
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Antenna Downtime Status and Forecast 2006Antenna Downtime Status and Forecast 2006

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Approach/TCM-3/MOI MRO Mapping

MRO Aerobraking Prime Science / Solar Conjunction
SDU Earth Re-entry/TCM-19/Recovery/TCM-20/EOM 

MSGR S/C Flop MSGR S/C Flip MSGR Venus Approach and Flyby #1
New Horizons Launch MEX Solar Corona

MUSC TCM-3 ST5 Launch EOPM EOEM
2006 WMAP TCM VEX Solar Corona
Key VEX Venus Orbit Insertion NHPC Flyby Rehearsal

Project VEX Venus Approach, DDOR WMAP TCM STEREO Ahead Launch
Events STEREO Behind Launch

GOES-N Launch
ROSE Mars Approach ROSE Mars Approach

ROSE DSM2
SOHO Keyhole SOHO Keyhole MUSC TCM-4 SOHO Keyhole SOHO Keyhole

SOHO HSO

  
D16 Extended Downtime

GDSCC D14 20kW S-Band Transmitter D15 ADCR

D14 Elevation Bearing Ins.
D14 USC AT - NIB

CDSCC
D43 Elevation Bearing Ins. D45 Antenna Controller

D45 DLM - NIB

D63 Antenna Controller D63 Elevation Bearing Replacement
D63 HBA OCU - NIB

MDSCC D63 20kW S-Band Transmitter - NIB

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised:

DecemberMay June July August

September 1, 2006

September October NovemberJanuary February March April
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Antenna Downtime Status and Forecast 2007Antenna Downtime Status and Forecast 2007

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science

ULYS Nutation
ULYS S. Polar Pass MSGR Venus Approach and Flyby #2 MSGR DSM2 ULYS N. Polar Pass

GSSR VK1991 GOES-O Launch PHX Launch/TCM1/TCM2 PHX TCM3/TCM4
MEX Occultation GSSR Mercury

NHPC Jupiter Approach NHPC Jupiter Departure GSSR Mercury NHPC Checkout NHPC TCM
2007 NHPC Jupiter Flyby, Checkout WMAP TCM WMAP TCM GSSR 2340 Hathor
Key SELE Launch and LEOP WMAP TCM GSSR Mercury

Project ROSE Mars Approach Dawn Launch SELE LOI
Events WMAP TCM SOHO Keyhole SOHO HSO Continuous

SOHO Keyhole SOHO Keyhole
SOHO Keyhole VEX Occultation 3 VEX Occultation 3

VEX Occultation 3 VEX Occultation 3 ROSE Earth2 Swingby and Support
VEX Movie VEX Bi-Static Radar 7

VEX Bi-Static Radar 4 VEX Occultation 3 VEX Bi-Static Radar 5 VEX Bi-Static Radar 6 VEX Bi-Static Radar 8
VEX Bi-Static Radar 9

  

D16 Extended Downtime
GDSCC

D43 Grouting and Painting D46 Hydraulics
D43 20kW S-Band Transmitter - NIB

CDSCC D34 Painting D45 ADCR
D45 Painting D45 S 200W U/L - NIB

D46 Painting

D66 Hydraulics

MDSCC D65 ADCR
D65 S 200W U/L NIB D63 Hydrostatic Bearing

NIB - D65 DLM NIB - D63 DLM

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised: September 1, 2006

September October NovemberJanuary February March April DecemberMay June July August
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Antenna Downtime Status and Forecast 2008Antenna Downtime Status and Forecast 2008

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science MRO Solar Conj.

ULYS N. Polar NHPC Checkout
ULYS Nutation KEPL Launch

CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current
GSSR Ast 2001SN26 GSSR Ast 2003YE45 GSSR Ast 1998UO1 GSSR Ast Toutatis

GSSR Ast 4450Pan GSSR Ast 1991VH
2008 MSGR Merc Flyby #1 MSGR DSM3 VEX Solar Corona MSGR Merc Flyby #2 MSGR DSM4
Key ROSE Asteroid Flyby 1 Rhod

Project NHPC Maneuver PHX TCM 3 TCM 4,5,6 PHX EDL NHPC Maneuver
Events PHX Mars Approach PHX Surface Ops

GOES-P Launch
SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole

SOHO HSO LRO Launch
Chandrayaan Launch VEX Solar Corona LCROSS Launch

WMAP TCM WMAP TCM WMAP TCM WMAP TCM

  
D16 Extended Downtime

D15 Life Extension
GDSCC NIB - D15 DLM

D46 Extended Downtime - Proposed

CDSCC D43 Life Extension - Ending 03-29-2009
NIB - D43 DLM

D54 X/X-Ka Band D66 Extended Downtime - Proposed
NIB - AZ Track Refurb
NIB - AZ Data Gear Replacement

MDSCC NIB - Q-Band Installation
NIB - D54 DLM

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised:

DecemberMay June NovemberJuly August October

August 21, 2006

SeptemberAprilJanuary February March
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Antenna Downtime Status and Forecast 2009Antenna Downtime Status and Forecast 2009

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
MSL Launch and TCM MSL TCM

MSL Inst Checkout
CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current

GSSR Ast 1998CS1 GSSR Ast 1994CC GSSR Ast 2000CO10 GSSR Ast 2001 CV26
GSSR Ast 1999AQ10 GSSR Ast 2000DP10 GSSR Ast 1998FW4

GSSR Ast 1999AP10
2009 DAWN Mars G/A
Key ROSE Earth Swingby 3

Project WMAP TCM WMAP TCM MSGR Merc Flyby 3 MSGR DSM-5
Events NHPC Checkout

NHPC Maneuver NHPC Maneuver

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole
SOHO HSO

 
D16 Extended Downtime

GDSCC
D14 Life Extension - Ending 03-28-2010

D46 Extended Downtime - Proposed

CDSCC D43 Life Extension - Beginning 09-29-2008

D66 Extended Downtime - Proposed

MDSCC D63 Life Extension

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
Revised: July 13, 2006

January February March April May June July August DecemberNovemberSeptember October
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DSN Resource Implementation Planning Matrix DSN Resource Implementation Planning Matrix By ComplexBy Complex

Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast


